
Agriculture & OR CZARA Milestones (February- June 2015) 

Goal: Complete identification of key technical issues and evaluation of those issues in order to provide technical recommendations to EPA/NOAA 

management on how to best address the Agricultural MM interim decision. 

Projected Outputs: 

• List of key issues by May 2015 

• Technical evaluation of NOAA/EPA's interim Ag MM decision and recommendations on pathway by June 2015 

• Draft Ag MM rationale document by June 2015 

Milestone Date Status 
Technical Ag workgroup 
Determine participants and set up technical Federal Agencies' Ag CZARA Weekly (February-July) Completed. May need to 
calls revise list of participants. 

Provide initial list of topics for Federal/Agency CZARA calls & compile key Feb See below. 
documents (including comments) pertaining to CZARA ag and provide to Revised in April 
team 

Technical Team Evaluation & Recommendations 

NOAA/EPA internal identification of key technical, policy and legal Late Feb for draft 
issues. Revised in March 

NOAA/EPA technical evaluation of key issues. Determination of March-June 
information gaps and questions to ask state agencies. 

NOAA/EPA updated ag rationale including scientific references. March (prior to state input) 
June (after state input) 

Legal advice on Ag MM options or pathways. Technical recommendation Mid-March & May 
on path based on legal considerations. 

Communications with Oregon technical staff 

Compile key documents (including comments) pertaining to CZARA ag Feb for Team 
and provide to state agencies March for state agencies 

Ag rationale to state for updating. Contact state to address information March 
gaps and answer questions. Request state to review and update various May 
drafts of the rationale. March-May 
Set up biweekly meetings or calls with state staff 

Communications with EPA/NOAA Management 

ED463-000002659 EPA-6822_026735 



Technical staff recommendations to management March (before kick-off meeting with 
Oregon) 
April/May 
Prior to June call with Oregon. 
After June call with Oregon. 

Communications between NOAA/EPA and Oregon Management 

Work with NOAA/EPA management to prepare for Kick off meeting with March 
Oregon 

Kick off meeting to understand scope, share information and discuss End of March 
schedule. 

Work with NOAA/EPA management to prepare for call with Oregon May/June 
Call with State to discuss progress on Ag June 
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Agriculture MMs Technical Team Calls 

February 19: Kick off call (Part 2, Technical) including review. 
February 26: 
March 5: 
March 12: 
March 19: 
March 26: 
April 2: 
April9: 
April16: 
April 23: 
April 30: 
May7: 
May 14 
May 21 
May28 
June 4 
June 11 
June 18 
June 25 
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